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1.0 Introduction 
 
The Colorado River forms the eastern boundary of the Moab Uranium Mill Tailings Remedial 
Action (UMTRA) Project site. On May 22, 2014, river flow exceeded its banks and entered  
the site in the north off-pile area. Floodwaters entered other parts of the site during the following 
weeks. This Flood Response Summary documents the pre-flood, flood, and post-flood 
observations and actions taken at the site. Figure 1 shows Moab site features and elevations of 
on-site berms. For purposes of this Summary, “well field area” is defined as the area shown on 
Figure 1. 
 
The Moab UMTRA Project Flood Mitigation Plan (DOE-EM/GJTAC1640) outlines flood 
preparation actions at three river flow levels to be completed by the Technical Assistance 
Contractor (TAC) and Remedial Action Contractor (RAC). Action levels are designated for 
Colorado River flows at the Cisco gage of 15,000 cubic feet per second (cfs), 25,000 cfs, and 
35,000 cfs or greater.  
 
Appendices A and B of this Summary include photographs of the site in flooded and post-flood 
conditions. The photo captions include Colorado River flow at the Cisco gage and elevation at 
the Moab site gage. Appendix C contains the post-flood radiological survey results, and 
Attachment 1 contains a letter from the Utah Division of Natural Resources (DNR) regarding 
post-flood fish seining. 
 
1.1 Purpose and Scope 
 
The purpose of this document is to record the chronology, on-site river flow elevation, actions, 
and lessons learned associated with the above-average spring runoff of 2014. River flow and 
stage data will be useful for planning future activities on site, including operations and 
restoration. This report provides a summary of flood potential monitoring, the flood event, and 
activities to restore operations.  
 
The pre-flood period is defined as from early February through May 21. The flood period is 
defined as May 22 to June 27, when river water actively flowed onto the site. The post-flood 
period is defined as June 28 to September 4, when ponded surface water remained on site.  
 
1.2 Cisco and Site Gages 
 
Colorado River flow measurements are taken from the U.S. Geological Survey (USGS) gaging 
station 09180500 near Cisco, Utah, and are compared to the elevation measurements, which are 
made at the Moab site gage.  
 
The gradient of the river (the elevation drop over a given distance divided by the distance) varies 
from the site gage to the southern portion of the site at approximately 1 foot (ft) per 0.5 miles; 
therefore, elevations at other site locations must be adjusted to compare them to the elevation at 
the site gage.  
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Figure 1. Moab Site Features and On-site Berm Elevations 
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1.3 Recent Site Flooding  
 
Before 2014, the most recent above-average runoff year was 2011. Site flooding during that year is 
described in the Moab UMTRA Project 2011 Flood Response Summary (DOE-EM/GJTAC2007).  
 
Figure 2 shows the snow water equivalent for the Cisco gage in 2011 and 2014, and Figure 3 is a 
hydrograph showing runoff for these two years. Figure 2 was prepared using the Colorado Basin 
River Forecast Center website, and Figure 3 was prepared using the USGS National Water 
Information System: Web Interface for Colorado River Cisco Gaging Station website. The URLs 
for these websites are listed in Section 6.0. 
 
Since the 2011 flood, several areas of the site were contoured. Portions of the north off-pile area 
(also referred to as boneyard area) were contoured to allow high river water to gradually 
inundate the area and reduce the velocity. An existing channel through the south off-pile area 
was deepened in 2012 and extended to the southern boundary of the well field area (Figure 1).  
 

 
Figure 2. Snow Water Equivalent for the Cisco Gage in 2011 and 2014 
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Figure 3. Hydrograph of Runoff in 2011 and 2014 

 
 
2.0 Pre-flood Actions through May 21 
 
In early February 2014, Ground Water Program personnel began monitoring the snowpack in the 
Rocky Mountains when it appeared to have the potential to result in above-average river flows. 
Personnel monitored the websites listed in Section 6.0. During April and May, preparations for 
potential flooding were completed as the snowpack increased in the Upper Colorado River 
Basin. Updates on snowpack and forecasted river flow were distributed to key RAC, TAC, and 
U.S. Department of Energy (DOE) personnel, and the Colorado River surface water elevation at 
the site river gage was recorded on a daily basis beginning on May 6.  
 
2.1 Observations 
 
In late April, the Upper Colorado River Basin snow water equivalent was 110 percent of average, 
and the river flow was between 9,690 and 13,000 cfs (3,956.0 to 3,957.2 ft above mean sea level 
[amsl]). From May 1 to May 21, the snow water equivalent decreased to nearly 90 percent of 
average, and the river flow was between 6,930 and 15,300 cfs (3,955.5 to 3,958.0 ft amsl).  
 
Ground water began to daylight in a low-lying area just north of the Moab Wash in early May, 
when the river flow was approximately 12,300 cfs (3,956.9 ft amsl). After a storm on May 11, up 
to 2 feet of the bed of the Moab Wash was eroded. As a result, Colorado River water inundated 
the lower reach of Moab Wash much sooner than previously seen. Figure 4 is a hydrograph 
showing the Cisco gage flow from April 24 to May 21. 
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Figure 4. Cisco Gage Hydrograph from April 24 to May 21 
 
2.2  Actions Completed 
 
On April 14, in anticipation of having ponded water on site, the TAC installed a sump at the 
southern end of the well field area to facilitate removal of the water. 
 
New flood elevation maps were created with topographic data from April 2014. These maps 
were included in the updated Flood Mitigation Plan issued in early May. A web page was added 
to the Project website about the flood potential at the site for 2014.  
 
Rather than removing irrigation piping as stated in the Flood Mitigation Plan, the TAC installed 
large rebar staples over all of the aboveground irrigation piping to protect it from shifting  
in floodwater.  
 
Parameters and water levels recorded from the Configuration (CF) 4 observation wells indicated 
a freshwater lens had formed within the aquifer beneath the well field. As a result, the freshwater 
injection system was shut down on May 13. 
 
TAC Ground Water, Field Management, Safety and Health, and Quality Assurance staff met to 
discuss the Colorado River predicted flows for the week of May 26 and the associated actions 
presented in the Flood Mitigation Plan. The predicted flow was 25,000 cfs at that time. An 
electrical subcontractor was scheduled to perform work in late May. 
 
The TAC Hydrogeologist spoke with the Colorado Basin River Forecast Center Forecaster, who 
stated there would be a planned release of reservoir water on the Gunnison River. If the timing of 
the release coincided with the timing of the natural peak, the forecaster believed the Cisco gaging 
station would reach 38,000 cfs.  

Ground water daylighted in 
low‐lying areas in north off‐
pile area
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Table 1 summarizes the actions completed during the pre-flood period.  
 

Table 1. Pre-flood Actions 

Action 
River 
Flow 
(cfs) 

On-site 
River 

Elevation  
(ft amsl) 

Date 
Completed 

Installed sump in well field area 9,240 3,956.3 4/14/14 

Stapled aboveground irrigation pipe 9,290 3,956.2 4/30/14 

Distributed revised copy of Flood Mitigation Plan NA NA 5/5/14 

Added web page on flooding to Project website NA NA 5/7/14 

Shut down freshwater injection 12,000 3,956.9 5/13/14 

Held TAC meeting on flood preparations 13,400 3,957.9 5/21/14 

 
 
3.0 Flood Actions May 22 to June 27 
 
3.1 Observations 
 
By May 22, when the river flow was 15,200 cfs (3958.0 ft amsl), water had backed about 
halfway up the Moab Wash to the lower crossing, and the river exceeded its bank and began to 
inundate the north off-pile area (Figure 5). By May 27, the river flow was 22,600 cfs, most of the 
area was flooded, and the access road was closed.  
 
The release of water at Crystal Reservoir on the Gunnison River occurred from May 24 to 
June 7, which coincided with the peak flow in the Upper Colorado River Basin. The combination 
of the release and the peak flow timing contributed to the above-average spring flow of 2014.   
 
On May 30, when the river flow was 28,100 cfs (3,962.8 ft amsl) (Figure 6), the wash lower 
crossing flooded.  
 
On June 3, when the river flow was 37,200 cfs (3,964.9 amsl) (Figure 7), water began to flow 
northwest though the drainage channel and eventually flooded nearly all of the well field area. 
The depth of the water varied from a few inches to nearly 3.5 ft on the western side near the 
Contamination Area (CA) boundary. Based on the elevation of the channel, water was expected 
to flow through to the well field area at 25,000 cfs. There was likely debris and/or vegetation 
blocking the channel south of the DOE property boundary.  
 
Later on June 3, when the river peaked at 37,500 cfs (3,964.7 ft amsl), a nominal amount of 
water flowed over the Moab Wash southern berm spillway and across the nearby well field 
access road. During inspection of accessible berms, TAC staff identified a fracture in the 
southern berm of the wash. The fracture was approximately 20 ft long and several inches deep.  
 
By June 4, the river had receded below the spillway. Some floodwater seeped under sandbags 
that were placed on the southern side of the Moab Wash lower crossing and collected in the well 
field area.  
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Figure 5. Floodwater on Site at 15,000 cfs 
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Figure 6. Floodwater on Site at 25,000 cfs 
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Figure 7. Floodwater on Site at 35,000 cfs 
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On June 8, water stopped actively flowing into the drainage channel, when the river flow was 
34,500 cfs (3,963.8 ft amsl). Water continued to enter the north off-pile area until June 8. Most 
of the water flowed in near a low spot on the riverbank just southeast of the freshwater pond.  
 
On June 27, the north off-pile area was disconnected from the river, when the river flow was 
14,500 cfs (3,958.3 ft amsl). The flood period was considered over at this time. Figure 8 is a 
hydrograph showing the Cisco gage flow from May 22 to June 27. Appendix A contains photos 
of the flooding that occurred on site.  
 

 

Figure 8. Cisco Gage Hydrograph from May 22 to June 27 
 
3.2 Actions Completed 
 
As the river flooded the site, the following actions outlined in the Flood Mitigation Plan  
were completed.  
 
On May 27, the extraction wells were shut down, and the variable frequency drives (VFDs) 
were removed from each well. A 25,000-cfs walkthrough was attended by TAC, RAC, and 
DOE personnel.  
 
On May 28, the electrical subcontractor removed the vault space heaters and transformers 
associated with the injection wells and the transformers in the well field area. Flowmeter plates 
and pressure transducers were pulled from the injection, extraction, and observation wells. Also 
on May 28, sandbags were placed on the southern side of the Moab Wash lower crossing, signs 
along the river and a site road were removed, and a lighted sign was added to the riverbank near 
the freshwater pond to alert boaters of underwater hazards.   
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In addition, the river rafting companies were notified of potential underwater hazards on site. 
The RAC removed the air monitoring station near well vault 0815. 
 
On June 2, a meeting was held with pertinent TAC, RAC, and DOE personnel to determine what 
actions were necessary as the flow reached above 35,000 cfs. Daily emails were also sent to alert 
personnel of the river flow, elevation of the site gage, and changes to the flooded areas on site.  
 
On June 3, TAC staff placed soil behind the Moab Wash southern berm fracture to reinforce  
the area. 
 
On June 17, the Grand County Mosquito Control Coordinator visited the site to identify areas of 
potential concern about mosquito larva. Also, Utah DNR visited the site to assess the ponded 
areas. They decided to return after the ponded water had separated from the main river channel.  
 
On June 18, pumping floodwater from the sump in the well field area was initiated using a 
generator and the 3-inch (in.) pump normally used for surface water diversion. This water was 
pumped into nearby tree plots 24 hours a day Monday through Thursday and shut down on 
Friday at the end of the shift. In addition, a 2-in., gasoline-powered pump was placed south of 
well PW02 to pump water into a tree plot to the east.  
 
In late June, a rented 3-in., gasoline-powered pump was put into service to water the tree plots, 
replacing the TAC-owned, 2-in. pump. The pumping rate from the well field area was about 
500,000 gallons per day, using both the gas-powered and electric 3-in. pumps. Ponded water was 
pumped for approximately 8 days, for a total volume of 4 million gallons. The 2-in. pump was 
relocated to the north off-pile area to help drain ponded water.  
 
Table 2 summarizes the actions completed during site flooding.  
 

Table 2. Flood Actions  

Action  
River 
Flow 
(cfs) 

On-site 
River 

Elevation 
(ft amsl) 

Date 
Completed

Walkthrough with RAC, TAC, and DOE before 25,000 cfs 
22,600 3,961.0 5/27/14 

Shut down extraction wells; removed VFDs  
Tied down stockpiled irrigation pipe  

24,200 3,961.1 5/28/14 

Removed injection well vault space heaters and transformers and 
well field area transformers  
Removed flowmeter plates/transducer  
Placed sandbags at the Moab Wash lower crossing 
Removed signs along river and a site road 
Added warning sign to riverbank for boaters and notified boating 
companies of underwater hazards 
Removed air monitoring station from well field 
Met with RAC, TAC, and DOE at 35,000+ cfs 36,100 3,964.4 6/2/14 
Reinforced Moab Wash southern berm fracture  37,500 3,964.7 6/3/14 
Site visited by County Mosquito Control Coordinator  

20,800 3,960.6 6/17/14 
Utah DNR viewed on-site ponded water 
Began pumping ponded water from well field area to tree plots 19,400 3,960.2 6/18/14 
Added 3-in. pump to assist with well field area floodwater removal 15,300 3,958.0 6/26/14 
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4.0 Post-flood Actions June 28 to September 4 
 
4.1 Observations 
 
The roads connecting the Moab Wash lower crossing became passable in late June as the soil 
started to dry. Several areas of ponded water remained in the north off-pile area until mid-July.  
 
The culvert under the access road at the southern end of the well field area became exposed on 
June 18, indicating the ponded water was receding. By July 8, most of the floodwater in the well 
field area had collected into the drainage channel, and by mid-July, the drainage channel was dry.  
 
The north off-pile area contained only a few pockets of floodwater through mid-July, and most 
of the water was gone by the end of July.  
 
Up to 20 in. of silt were deposited in portions of the north off-pile area; however, in most areas, 
existing vegetation survived. From the observed grain size of the deposits, the floodwater 
velocity was assumed to have been low enough neither to erode soils nor deposit gravels 
or cobbles. 
 
Although floodwater was almost gone by mid-July, the low-lying area in the southwestern 
portion of the well field remained submerged due to monsoonal storms in late July/early August. 
This location was dry enough for a gamma flood scan by early September.  
 
Figure 9 is a hydrograph showing the Cisco gage flow from June 28 to September 4. Appendix B 
contains photos of the post-flood period.  
 

 
Figure 9. Cisco Gage Hydrograph from June 28 to September 4 
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4.2 Actions Completed 
 

Post-flood actions focused on removing ponded water, restarting well field operations, and 
conducting radiological scans as areas dried out. 
 
On July 1, TAC staff removed the sandbags from the Moab Wash lower crossing and 
performed a gamma survey of the crossing. There were no gamma exposure-rate readings 
exceeding 30 percent the background 350 to 400 counts per second (cps). A composite soil 
sample was collected from each side of the crossing and analyzed utilizing the Opposed 
Crystal System (OCS). The sample analysis indicated 3.1 picocuries per gram (pCi/g) of 
radium-226 (Ra-226) in the soil. This value was under the 5.8 pCi/g Ra-226 surface cleanup 
criteria requiring disposal in the CA. The RAC removed the soil from the crossing, and the 
connecting road and crossing were reopened.  
 
On July 7, a gamma scan/global positioning system (GS/GPS) flood scan was performed along 
the CA boundary north and south of the Moab Wash to determine if any contamination had been 
transported outside the CA. A handheld sodium iodide gamma scintillometer was passed over the 
area two to three times to ensure adequate coverage. Readings of 700 to 900 cps were found in 
the soil along the 4- and 6-in. extraction lines. One soil sample collected in the area measured 
2.3 pCi/g Ra-226. Based on this analytical result, the elevated gamma readings were attributed to 
emanation from the tailings pile. Appendix C contains the radiological survey documentation. 
The prolonged presence of ponded water from rain events prevented a portion of the well field 
from being surveyed. 
 
On July 10, freshwater injection was restarted into all 10 of the CF4 wells at a rate of 
approximately 30 gallons per minute.  
 
On July 14 and 16, Utah DNR personnel visited the site to look for endangered fish in the 
ponded water. They used a seine to identify fish species that were collected; no endangered  
fish were present in the isolated pools. Attachment 1 contains a letter written to the Project from 
Utah DNR.  
 
On July 15, the electrical subcontractor reinstalled the VFDs, transformers, and electrical 
connections for the extraction wells. All of the associated electrical panels were inspected, 
labeled, and tested. Locks and tags were removed from the main disconnect, and power was 
restored to the well pumps.  
 
On July 30, the RAC replaced the air monitoring station near vault 0815 in the well field area. 
 
On August 7, TAC staff assessed the thickness of silt deposited in the north off-pile area and 
removed silt from the roadways.  
 
On September 4, a GS/GPS flood scan was performed along the remainder of the CA boundary 
in the well field area. Areas of elevated gamma readings were noted along the fence line, and 
composite soil samples were collected and analyzed using the OCS. A sample from the western 
end measured 7.5 pCi/g for Ra-226. Fifteen individual samples were collected in this area to 
delineate the extent of contamination.  
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Fourteen samples ranged from 1.1 to 5.5 pCi/g Ra-226, which did not exceed the 5.8 pCi/g 
surface cleanup criteria. One sample measured 10.2 pCi/g Ra-226, and that area was marked for 
cleanup. On September 23, the area with elevated Ra-226 was removed and placed back in the 
CA. A verification composite sample of the area was collected and analyzed for Ra-226 using 
the OCS. The result was 3.4 pCi/g so no further action was needed. 
 
Table 3 summarizes actions completed post-flood.  
 

Table 3. Post-flood Actions  

Action  
River 
Flow 
(cfs) 

On-site River 
Elevation  
(ft amsl) 

Date 
Completed 

Removed sandbags from the Moab Wash lower crossing 
and scanned the crossing  

11,900 3,957.5 7/1/14 

Performed gamma flood scan along CA boundary  9,080 3,956.2 7/7/14 
Restarted freshwater injection operations in CF4 7,590 3,955.3 7/10/14 
Utah DNR sampled ponded water in the north off-pile area 
for endangered fish species 

7,240 3,955.3 7/14/14 

Reinstalled VFDs and transformers; restarted extraction 
operations  

6,900 3,954.0 7/15/14 

Utah DNR sampled ponded water in well field area for 
endangered fish species 

6,590 3,954.0 7/16/14 

RAC replaced air monitoring station near well vault 0815 6,310 3,954.7 7/30/14 
Assessed thickness of deposited silt; removed silt from 
roadways 

NA NA 8/7/14 

Performed GS/GPS flood scan along CA boundary on the 
southern end of well field area 

4,400 3,954.1 9/4/14 

Removed contaminated soil from well field area and placed 
it back in CA 

NA NA 9/23/14 

 
 
5.0 Lessons Learned  
 

As flooding occurs on site, personnel take the opportunity to learn from the experience so the 
Flood Mitigation Plan can be revised to include any updates that may help protect property and 
the environment. The following items were noted during the 2014 flood event.  
 Site elevation versus river flow is not always the most accurate method of determining when 

and where the site will flood. The well field area elevation suggests that when the river flow 
reaches 25,000 cfs, this area will flood from the river backing up in the drainage channel. In 
2014, the well field area did not flood until 37,200 cfs; however, once floodwater entered this 
area, it continued to flow for another 2 days. This suggests that something, such as plant 
debris or soil, was initially blocking the channel and preventing the water from flowing in. 
Inspection of the drainage channel south of the property boundary should be included in the 
flood preparations. 

 After the river peaked, the ponded water in the well field area had to be pumped out; the 
water did not flow back through the channel as expected. Pumps should be on site and ready 
to remove water immediately following the peak flow.  

 Due to the predicted peak flow, flooding in the well field area could have been prevented by 
placing sandbags in the Moab Wash southern berm spillway and in the drainage channel. An 
evaluation should be made during flood preparations to determine if additional actions should 
be taken to prevent flooding of the well field area.  
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 Although most of the accessible signage was removed before site flooding, removing all of 
the signs before the start of flooding should be added to the action list.  

 Some of the low-lying observation wells in the north off-pile area were buried by silt during 
the flooding. It would be beneficial to either extend the well casing or install a taller marker 
so the wells can be easily located after flooding. 

 Because the injection well vaults did not flood this year, it might be more cost-effective to 
remove the transformers and vault heaters in this area at a higher flow.  

 Similarly, the river flow action level for the removal of the well field area transformers 
should be reconsidered because the floodwater in 2014 did not impact them. 

 The berms along the Moab Wash should be inspected more frequently before and during 
flood events and reinforced as appropriate.  

 
 
6.0 Websites 
 
TAC staff monitored and/or used information from the following websites to help prepare for 
and respond to the 2014 flood.  
 
Colorado SNOTEL Snow Water Equivalent Update Graph 
http://www.wcc.nrcs.usda.gov/cgibin/snowup-graph.pl?state=CO 

Colorado River Basin Water Year Comparison Graph 
http://www.cpachecojr.com/cgi-bin/work/get_basin.cgi 

National Oceanic and Atmospheric Administration, Colorado River Basin Forecast Center,  
Cisco Hydrograph  
http://www.cbrfc.noaa.gov/river/station/flowplot/flowplot.cgi?CLRU1 

National Weather Service Water Resources Outlook 
http://wateroutlook.nwrfc.noaa.gov/point/ranking 

Natural Resources Conservation Service Colorado Home Page 
http://www.co.nrcs.usda.gov/snow/snow/watershed/current/daily/maps_graphs/index.html 

SNOTEL Basin Snow Water Equivalent Projection Maps with Selectable Future Conditions 
http://www.co.nrcs.usda.gov/snow/snow/watershed/current/daily/maps_graphs/swe_projections_
05.html 

U.S. Geological Survey National Water Information System: Web Interface for Colorado River 
Cisco Gaging Station  
http://waterdata.usgs.gov/ut/nwis/uv/?site_no=09180500&agency_cd=USGS 
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Appendix A. Flood Photos 
 

May 22, 2014 
15,200 cfs; 3958.38 ft amsl 

 

 
Photo A-1. River Water Backing Up into Lower Reach of Moab Wash 

 
 

 
Photo A-2. Floodwater Entering North Off-pile Area 
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Appendix A. Flood Photos (continued) 
 

May 27, 2014 
23,000 cfs; 3961.0 ft amsl 

 

 
Photo A-3. River Water Backed Up into Lower Reach of Moab Wash 

 

 

 
Photo A-4. North Off-pile Area from Top of Tailings Pile
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Appendix A. Flood Photos (continued) 
 

June 1, 2014 
34,300 cfs; 3964.1 ft amsl 

 

 
Photo A-5. North Off-pile Area 

 
 

 
Photo A-6. Moab Wash Lower Crossing 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-7. Moab Wash Looking East from Southern Bank of Wash 

 
June 3, 2014 

37,200 cfs; 3964.9 ft amsl 
 

 
Photo A-8. Drainage Channel through South Off-pile Area 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-9. Moab Wash Lower Crossing 

 

 
Photo A-10. Ponded Water Just South of Moab Wash 
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Appendix A. Flood Photos (continued) 
 

June 4, 2014 
36,100 cfs; 3964.8 ft amsl 

 

 
Photo A-11. North Off-pile Area from Top of Tailings Pile 

 

 
Photo A-12. Well Field Area from Top of Tailings Pile 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-13. Floodwater on Road in Well Field Area 

 
June 9, 2014 

32,400 cfs; 3963.7 ft amsl 
 

 
Photo A-14. Well Field Area from State Route 279 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-15. Drainage Channel through South Off-pile Area 

 
June 11, 2014 

27,000 cfs; 3962.3 ft amsl 
 

 
Photo A-16. North Off-pile Area and the Moab Wash from Tailings Pile 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-17. Well Field Area from Top of Tailings Pile 

 
June 17, 2014 

20,800 cfs; 3960.1 ft amsl 
 

 
Photo A-18. North Off-pile Area from Top of Tailings Pile 
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Appendix A. Flood Photos (continued) 
 

 
Photo A-19. Well Field Area from Top of Tailings Pile 

 

  
Photo A-20. Well Field Area from State Route 279 

 

 
 
 
 



 

 
 
 
 
 
 

 
 

 
 
 

Appendix B. 
Post-flood Photos 
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Appendix B. Post-flood Photos  
 

July 1, 2014 
11,600 cfs; 3965.7 ft amsl 

 

 
Photo B-1. Floodwater in North Off-pile Area 

 

 
Photo B-2. Floodwater in Well Field Area from State Route 279 

 

  



U.S. Department of Energy Moab UMTRA Project 2014 Flood Response Summary 
Revision 0 October 2014 DOE-EM/GJTAC2152 

Page B-2 

Appendix B. Post-flood Photos (continued) 
 

July 10, 2014 
7,610 cfs; 3955.3 ft amsl 

 

 
Photo B-3. Nearly Dry North Off-pile Area 

 

 
Photo B-4. Well Field Area Floodwater from State Route 279 
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Appendix B. Post-flood Photos (continued) 
 

July 17, 2014 
6,380 cfs; 3954.7 ft amsl 

 

 
Photo B-5. Well Field Floodwater from State Route 279 



 

 
 
 
 
 
 
 

 
 

 
 
 

Appendix C. 
Post-flood Radiological Survey Results 
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Appendix C. Post-flood Radiological Survey Results 
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Appendix C. Post-flood Radiological Survey Results (continued) 
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Appendix C. Post-flood Radiological Survey Results (continued) 
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Appendix C. Post-flood Radiological Survey Results (continued) 
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Appendix C. Post-flood Radiological Survey Results (continued) 
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Appendix C. Post-flood Radiological Survey Results (continued) 
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Appendix C. Post-flood Radiological Survey Results (continued) 
 

 



U.S. Department of Energy Moab UMTRA Project 2014 Flood Response Summary 
Revision 0 October 2014 DOE-EM/GJTAC2152 

Page C-8 

Appendix C. Post-flood Radiological Survey Results (continued) 
 

 



 

 
 
 
 
 
 

 
 

 
 
 

Attachment 1. 
Utah DNR Visit 



 

 
Attachment 1. Utah DNR Visit 
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